

| Day / Date | Where we're working | What we're doing | Traffic Management (TM) | Community Impact | Contractor on site |
|--------------------------------------|--|---|--|--|---|
| Monday 30 September | Gangbridge Lane adjacent to Gangbridge Cottages and working towards junction with Baptist Hill / School Lane | Sewer line clean and CCTV investigation | Rolling road closure with a diversion route in place | Mechanical noise associated with this work. Our operatives will contact homeowners who are in the vicinity | Cappagh Browne Flow Management Services |
| Tuesday 1 October | Gangbridge Lane adjacent to Gangbridge Cottages and working towards junction with Baptist Hill / School Lane | Sewer line clean and CCTV investigation | Rolling road closure with a diversion route in place | Mechanical noise associated with this work. Our operatives will contact homeowners who are in the vicinity | Cappagh Browne Flow Management Services |
| Wednesday 2 October | Gangbridge Lane adjacent to Gangbridge Cottages and working towards junction with Baptist Hill / School Lane | Sewer line clean and CCTV investigation | Rolling road closure with a diversion route in place | Mechanical noise associated with this work. Our operatives will contact homeowners who are in the vicinity | Cappagh Browne Flow Management Services |
| Thursday 3 October | Gangbridge Lane adjacent to Gangbridge Cottages and working towards junction with Baptist Hill / School Lane | Sewer line clean and CCTV investigation | Rolling road closure with a diversion route in place | Mechanical noise associated with this work. Our operatives will contact homeowners who are in the vicinity | Cappagh Browne Flow Management Services |
| Friday 4 October to Monday 7 October | <ol style="list-style-type: none"> Church Cottage, Hurstbourne Tarrant Valley Farm, Stoke Lane | Sewer line clean, CCTV investigation and patch lining where infiltration is found | <ol style="list-style-type: none"> No traffic management required Road Closure with a diversion in place | Liaison has taken place with the property owners and land entry has been agreed | Cappagh Browne Flow Management Services and LDL (Lining Division) |